
State of California Department of Transportation Page 1
01/20/18 Statement of Ongoing Contracts as of 02/01/18

11District

11-IMP-8-38.7/39.3

11-IMP-8-38.8/39.2

11-IMP-8-38.9/38.9

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-78-9.2/14

Fed Aid

HE11

HE14

HA22

HA22

HE14

Pgm Code

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.2 MILE WEST TO 0.1 MILE EAST OF

DOGWOOD ROAD OVERCROSSING

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY IN EL CENTRO AT

THE EL CENTRO MAINTENANCE STATION.

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AT VARIOUS

LOCATIONS FROM ROUTE 86 TO 0.1 MILE

EAST OF BEST ROAD AND ON OLD ROU

Description 

REVISE INTERCHANGE

LANDSCAPE MITIGATION

CONSTRUCT OFFICE/EQUIPMENT BUILDING

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

REQUIRED LANDSCAPE MITIGATION.

Type Of Work

HAZARD CONSTRUCTION COMPANY

MARINA LANDSCAPE INC.

HAL HAYS CONSTRUCTION INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

SAN DIEGO CA 921929000

ORANGE  CA 92705

RIVERSIDE  CA 92501

SYLMAR  CA 91342

SAN DIEGO  CA 92126

FRESNO, CA 93720

HERNANDEZ, DANIEL

ARINDUQUE RAY

BALCE, ALEX

HERNANDEZ DANIEL

HERNANDEZ DANIEL

HERNANDEZ, DANIEL

Resident
Engineer

(760)355-8666

(858)467-4084

(858)688-2125

(760)594-2008

(760)355-8666

(760)355-8666

 $13,425,562

 $1,508,620

 $3,245,380

 $73,623,104

 $39,133,373

 $1,244,685

Bid + CCOs

 $13,095,437

 $1,348,161

 $3,152,804

 $11,649,304

 $25,703,450

 $1,302,171

Comp To  date

 $0

 $0

 $0

 $4,635,469

 $1,901,290

 $5,531

This Month

07/30/14

08/16/16

12/14/15

03/01/17

03/21/17

09/08/14

Awarded

08/15/14

09/01/16

01/07/16

03/24/17

05/31/17

09/30/14

Approved

12/21/17

08/14/20

12/22/17

12/10/19

08/15/19

03/07/18

Est Comp

 100%

 0%

 100%

 22%

 27%

 0%

%Time

 100%

 0%

 100%

 16%

 65%

 0%

% Work 

COMPLETED

PLANT EST

SATIS

COMPLETED

 

 

PLANT EST

SATIS

Message

11-263304

11-263314

11-076714

11-418514

11-418524

11-404404

Contract 

NHPI-0081-(313)E

STBG-I008-(108)E

  

ACIM-0082-(109)E

ACIM-008 -(110)E

DEMO-6211-(125)E

LU62-11 1-(2E)

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

PO BOX 229000

3707 W. GARDEN GROVE BLVD

4181 LATHAM STREET

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

7726 N FIRST STREET, #137

722 E BARIONI BLVD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 EAST BARIONI BLVD

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

12/21/17

12/22/17

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/18 Statement of Ongoing Contracts as of 02/01/18

11District

11-IMP-78-15.6/50

11-IMP-98-31.6/32.1

11-IMP-115-3.2/8.5

11-SD-5-.3/5.4

11-SD-5-.3/72.4

11-SD-5-.4/20.1

Fed Aid

HE13

HA22

HA21

Pgm Code

IN IMPERIAL COUNTY NEAR BRAWLEY  FROM

0.1 MILE EAST OF EAST JUNCTION ROUTE

78/111 TO 2.3 MILES WEST OF OGILBY

ROAD.

IN IMPERIAL COUNTY IN CALEXICO FROM

EADY AVENUE TO OLLIE AVENUE

IN IMPERIAL COUNTY NEAR HOLTVILLE

FROM ROUTE 115/8 SEPARATION TO 0.8

MILE SOUTH OF GRAPE AVENUE AND FROM

WEST JUNCTION RTE 78/115 

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

Description 

ASPHALT RUBBER BINDER CHIP SEAL.

WIDEN HIGHWAY

ASPHALT RUBBER BINDER SEAL COAT

ROADSIDE SAFETY IMPROVEMENTS

OVERHEAD SIGN REPLACEMENT SOUTH

BRIDGE DECK METHACRYLATE AND JOINT

Type Of Work

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

MANHOLE ADJUSTING INC

PAL GENERAL ENGINEERING INC

BC TRAFFIC SPECIALIST

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

INDIO  CA 92203

SAN DIEGO  CA 92121

PICO RIVERA  CA 90660

SAN DIEGO  CA 92131

ORANGE  CA 92865

TEMPE  AZ 85282

HERNANDEZ DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

ALSHEIKH, JASON

ROSAL PURISIMO

PANNU ARASHDEEP

Resident
Engineer

(760)355-8666

(760)594-2008

(760)355-8666

(858)688-1473

(858)688-1384

(858)655-1433

 $3,629,274

 $5,608,593

 $2,597,467

 $2,544,086

 $7,154,864

 $1,736,211

Bid + CCOs

 $3,662,230

 $5,119,092

 $2,330,934

 $710,224

 $918,675

 $1,471,072

Comp To  date

 $295,158

 $236,757

 $0

 $116,730

 $113,752

 $251,195

This Month

03/13/17

12/06/16

04/26/17

05/10/17

07/26/17

08/08/17

Awarded

04/06/17

01/11/17

05/22/17

05/30/17

08/09/17

08/24/17

Approved

01/31/18

02/28/18

12/21/17

12/31/18

01/08/19

03/30/18

Est Comp

 99%

 98%

 100%

 34%

 20%

 79%

%Time

 94%

 91%

 100%

 28%

 13%

 80%

% Work 

 

 

COMPLETED

 

 

 

Message

11-2M9604

11-080234

11-2M9404

11-410904

11-419114

11-421504

Contract 

  

ACHS-CBIP-(980)2

ACST-P115-(012)E

ACST-X073-(121)E

  

ACNH-X073-(127)E

  

DEMO-5621-(113)

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

6465 MARINDUSTRY DR.

9500 BEVERLY RD

10675 TREENA ST #103

638 W SOUTHERN AVE

1310 W. 23RD STREET

722 EAST BARIONI

BOULEVARD

722 EAST BARIONI BLVD

722 EAST BARIONI

BOULEVARD

817 SWEETWATER ROAD

3485 EAST VISTA WAY

817 SWEETWATER RD

IMPERIAL CA 92251

IMPERIAL, CA 92250

IMPERIAL, CA 92251

SPRING VALLEY CA 91977

VISTA, CA 92084

SPRING VALLEY, CA 91977

Accepted

01/30/18

12/21/17

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

11District

11-SD-5-3.9/9.2

11-SD-5-20.3/21.4

11-SD-5-25.9/42.7

11-SD-5-29.1/30.5

11-SD-5-31.7/31.7

11-SD-5-35.8/38.5

Fed Aid

HB4N

HB4N

HA21

HE11

HA23

HB32

Pgm Code

IN SAN DIEGO COUNTY, IN SAN DIEGO,

CHULA VISTA, AND NATIONAL CITY, AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF CORONADO AVENUE OV

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO,

SOLANA BEACH, AND ENCINITAS FROM 0.1

M NORTH OF SAN DIEGUITO RIVER BRIDGE

TO SAN ELIJO LAGOON BR

Description 

INSTALL NORTHBOUND RAMP METERS AND

LANDSCAPE MITIGATION.

APPLY METHACRYLATE TO DECKS,

REPLACE BRIDGE/RECONSTRUCT RAMPS

SLOPE STABILIZATION.

I-5 LOMAS HWY PLANTING STAGE 2

Type Of Work

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

Contractor

SAN DIEGO  CA 92126

FRESNO, CA 93720

TEMPE  AZ 85282

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

ESCONDIDO, CA 92029

ALSHEIKH,JASON

ARINDUQUE, RAY

PAKANDAM, MEHRDAD

POUND, DAVID M

IRION, JOSEPH

IRION, JOSEPH

Resident
Engineer

(858)688-1473

(858)467-4084

(619)316-8109

(858)720-2112

(619)778-8045

(619)778-8045

 $7,270,980

 $833,678

 $2,333,288

 $65,790,935

 $836,710

 $619,706

Bid + CCOs

 $6,761,919

 $695,830

 $1,722,178

 $58,614,118

 $776,488

 $617,696

Comp To  date

 $376,230

 $3,618

 $20,027

 $631,185

 $1,763

 $0

This Month

12/02/16

10/26/15

07/24/17

12/18/14

07/21/15

08/05/14

Awarded

12/21/16

11/12/15

08/15/17

01/12/15

08/04/15

09/08/14

Approved

03/18/19

12/11/19

03/26/18

06/17/19

04/03/19

12/29/17

Est Comp

 43%

 47%

 63%

 66%

 65%

 100%

%Time

 90%

 83%

 69%

 90%

 91%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-244004

11-002714

11-2M8204

11-0223U4

11-282304

11-2T1784

Contract 

ACNH-OI00-(634)E

STPI-005 -(631)E

ACST-X073-(123)E

NHPI-0051-(625)E

STPI-005 -(630)E

  

--()

--()

--()

LU62-11 1-(9E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA STE 200

7726 N. FIRST STREET, #137

1310 W. 23RD STREET

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DR.

621 SOUTH ANDREASEN DR. STE B

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

EL CAJON, CA 92021

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92110

Accepted

12/29/17

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

11District

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-8-.3/1.7

11-SD-8-.5/.7

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

Fed Aid

HB5

HB1

HA22

HB4N

HA22

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

NIMITZ BOULEVARD TO 0.2  MILE WEST OF

PRESIDIO PARK OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO, LA

MESA, AND NEAR EL CAJON FROM 0.2 MILE

WEST OF FAIRMOUNT AVENUE

UNDERCROSSING TO FLETCHER PARK

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

Description 

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

SAFETY IMPROVEMENT WESTBOUND I-8

PAVEMENT REHABILITATION

EXTEND FO COMMUNICATIONS; INSTALL

PAVEMENT REHABILITATION

Type Of Work

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

Contractor

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN DIEGO  CA 92121

SAN DIEGO CA 92121

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

MCMILLAN, STEVE

CORBIT, JARED

FARMER BRANDON

GHAZIALAM SULTAN

AMTEY SHRIKANT

WILLIAMSON, JOHN

Resident
Engineer

(858)688-1435

(858)220-3986

(858)688-1375

(619)602-0333

(858)688-1575

(858)688-1580

 $238,923,594

 $94,015,825

 $8,172,391

 $5,619,413

 $5,297,157

 $15,993,951

Bid + CCOs

 $85,634,683

 $10,904,122

 $84,185

 $4,945,533

 $4,185,022

 $0

Comp To  date

 $6,074,871

 $962,537

 $84,185

 $326,223

 $181,683

 $0

This Month

12/22/16

11/21/17

11/02/17

02/01/17

09/26/16

10/31/17

Awarded

01/13/17

11/21/17

11/28/17

02/27/17

10/13/16

11/28/17

Approved

10/13/21

02/10/22

02/06/19

04/27/18

03/26/18

01/24/20

Est Comp

 26%

 6%

 1%

 82%

 97%

 0%

%Time

 36%

 12%

 1%

 87%

 79%

 0%

% Work 

 

 

 

 

 

 

Message

11-2T2174

11-2E1504

11-414804

11-408604

11-237964

11-408704

Contract 

CMST-PL62-(113)1

  

CIMG- 008-(324)E

ACIM-008 -(322)E

NHPI- 008-(321)E

ACIM- 008-(323)E

IM00-51 6-(6)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DRIVE

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

4001 EL CAJON BLVD

SUITE 206

817 SWEETWATER RD

7177 OPPORTUNITY ROAD

1463 BROADWAY

DEL MAR, CA 92014

CARDIFF, CA 92007

SAN DIEGO, CA 92105

SPRING VALLEY, CA 91977

SAN DIEGO CA 92111

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

11District

11-SD-8-15.3/21.6

11-SD-8-/18.4

11-SD-15-5.6/6

11-SD-15-/0

11-SD-54-1.8/1.9

11-SD-67-4.6/19

Fed Aid

HA22

HA22

HA23

HB1

HB1

Pgm Code

IN SAN DIEGO COUNTY ON ROUTE 8 FROM

JOHNSON AVENUE UNDERCROSSING TO  0.2

MILE WEST OF LAKE JENNINGS PARK ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ADAMS AVE OVERCROSSING TO CAMINO DEL

RIO SOUTH  UNDERCROSSING

IN SAN DIEGO COUNTY ON ROUTES 15, 94

AND 805, AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM 0.2 MILE SOUTH OF WINTER

GARDENS OVERCROSSING TO SHADY OAKS

DRIVE.

Description 

PAVEMENT REHABILITATION

OVERHEAD SIGN REPLACEMENT NORTH

CONSTRUCT COMMUTER BIKE FACILITY

STORM WATER MITIGATION, BIOSWALES

UPGRADE BRIDGE RAIL END TREATMENTS

INSTALL CENTERLINE CHANNELIZERS,

Type Of Work

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION

COFFMAN SPECIALTIES, INC.

WESTERN RIM CONSTRUCTORS, INC.

LB CIVIL CONSTRUCTION, INC.

HAZARD CONSTRUCTION COMPANY

Contractor

WATSONVILLE  CA 95076

LIVERMORE  CA 94550

SAN DIEGO  CA 92126

ESCONDIDO, CA 92029

ESCONDIDO, CA 92025

SAN DIEGO  CA 92121

FIGUEROA, RENE

HODZIC, SEID

REZAEEAMIRI FARIBORZ

WILLIAMSON, JOHN

NABIZADEH, MEHRDAD

Resident
Engineer

(858)688-1551

 

(858)688-1429

(858)688-1564

(858)688-1580

(858)688-1518

 $11,779,503

 $10,110,000

 $9,693,078

 $5,127,468

 $4,530,083

 $4,246,464

Bid + CCOs

 $10,633,010

 $0

 $9,350,237

 $4,814,999

 $4,550,730

 $3,971,580

Comp To  date

 $242,667

 $0

 $2,104

 $57,847

 $7,531

 $118,870

This Month

06/23/16

12/22/17

12/15/15

12/16/14

04/22/16

12/12/16

Awarded

07/15/16

01/18/18

01/07/16

12/31/14

05/06/16

01/11/17

Approved

02/15/18

07/03/18

02/28/18

04/04/18

02/28/18

Est Comp

 94%

 0%

 48%

 100%

 87%

 100%

%Time

 90%

 0%

 99%

 99%

 99%

 93%

% Work 

 

 

 

OVER RUN

 

OVER RUN

Message

11-413504

11-419104

11-2T1904

11-282504

11-406404

11-403204

Contract 

NHPI- 008-(319)E

ACST-X073-(125)E

ATPL-6211-(129)

NHP-X073-(109)E

HSNH-PGX -(   )0

ACHS-STP0-(707)6

--()

--()

--()

--()

116E-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

585 W. BEACH STREET

651 ENTERPRISE COURT

9685 VIA EXCELENCIA, STE 200

621 SOUTH ANDREASEN DR. STE B

324 EAST VALLEY PARKWAY

6465 MARINDUSTRY DR.

1463 BROADWAY

4001 EL CAJON BLVD,

SUITE 206

2863 CARMEL VALLY

ROAD

1463 BROADWAY

2863 CARMEL VALLEY RD

EL CAJON CA 92021

SAN DIEGO, CA 92105

DEL MAR, CA 92014

EL CAJON, CA 92021

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-67-21.0/21.6

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-7.3/12

11-SD-76-12.1/17.7

11-SD-76-22.2/40

Fed Aid

HB4N

HA21

HA21

HB32

HA21

HA21

Pgm Code

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

0.4 MILE SOUTH TO O.3 MILE  NORTH OF

HIGHLAND VALLEY ROAD/DYE ROAD.

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.5 MILE WEST OF

MELROSE DRIVE TO OLIVE HILL ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

Description 

WIDEN INTERSECTION, ADD LANES AND

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

PLANT ESTABLISHMENT EA

CONSTRUCT 4 LANE HIGHWAY

BRIDGE RAIL UPGRADES

Type Of Work

HAZARD CONSTRUCTION COMPANY

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

ACCU CONSTRUCTION, INC.

AMES CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN DIEGO  CA 92121

VISTA  CA 92081

JORDAN  MN 55352

SANTA ANA  CA 92705

BURNSVILLE, MN 55306

IRVINE  CA 92606

FIGUEROA, RENE

TIONGCO, NIKKI

IRION, JOSEPH

LEVINE, GARY

NABIZADEH MEHRDAD

Resident
Engineer

(858)688-1551

 

(858)688-1526

(619)778-8045

(760)639-4430

(858)720-2125

 $4,272,131

 $8,400,000

 $19,063,581

 $2,209,420

 $83,047,263

 $1,381,317

Bid + CCOs

 $4,230,032

 $0

 $16,408,626

 $2,109,005

 $79,214,610

 $0

Comp To  date

 $1,140

 $0

 $75,865

 $13,098

 $769,789

 $0

This Month

02/24/16

11/16/17

09/01/15

10/22/14

08/04/14

11/17/17

Awarded

03/17/16

01/04/18

09/14/15

11/06/14

08/19/14

12/18/17

Approved

05/10/18

11/27/18

05/31/18

08/01/18

09/17/18

Est Comp

 55%

 0%

 72%

 0%

 0%

 0%

%Time

 100%

 0%

 86%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-414904

11-262204

11-409304

11-080174

11-257154

11-299104

Contract 

STP-P067-(073)E

ACNH-P075-(027)E

STPN-H   -(   )P

HPLU-6211-(127)

STPL-6211-(114)E

ACST-P076-(031)E

--()

--()

5044-E   -()

--()

F 20-12 0-(1E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

2885 SCOTT STREET

18100 DAIRY LANE

2098 S. GRAND AVE. SUITE A

2000 AMES DRIVE

16351 CONSTRUCTION CIRCLE WES

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

871 N. BROADWAY

2863 CARMEL VALLEY RD

EL CAJON CA 92021

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-76-32.6/33.3

11-SD-78-13.0/14.1

11-SD-78-/16.5

11-SD-94-46.9/58.9

11-SD-94-59.6/60.2

11-SD-125-.9/6.9

Fed Aid

HB1

HB4N

HB1

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM 0.1 MILE EAST OF TWIN OAKS

VALLEY ROAD OVERCROSSING TO 0.2  MILE

WEST OF WOODLAND PARKWAY 

IN SAN DIEGO COUNTY FROM ROUTE 78/5

SEPARATION IN OCEANSIDE TO ROUTE

15/78 SEPARATION IN ESCONDIDO.

IN SAN DIEGO COUNTY NEAR CAMPO AT

CAMPO CREEK BRIDGE (57-0118)  AND AT

CAMPO CREEK BRIDGE  (57-0686).

IN SAN DIEGO COUNTY NEAR MANZANITA

FROM CHURCH ROAD TO 0.1 MILE WEST OF

KUMEYAAY ROAD.

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO AND CHULA VISTA FROM OTAY  MESA

ROAD TO SAN MIGUEL ROAD

Description 

CONSTRUCT ROUNDABOUT AND REALIGN

CONSTRUCT EASTBOUND AND WESTBOUND

INSTALL LIGHTING SYSTEMS, BARRIER

UPGRADE BRIDGE RAILS AND BRIDGE

CURVE REALIGNMENT

BONDED WEARING COURSE OVERLAY

Type Of Work

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

FUTURE DB INTERNATIONAL INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

ESCONDIDO, CA 92025

ESCONDIDO  CA 92029

IRVINE  CA 92618

WATSONVILLE  CA 95076

CARLSBAD  CA 92008

WATSONVILLE  CA 95076

LEVINE, GARY

LABRADOR ALBERT

GENEL GENARO

PANNU ARASHDEEP

WILLIAMSON, JOHN

HODZIC SEID

Resident
Engineer

(760)639-4430

(760)639-4430

(858)688-1376

(858)688-1433

(858)688-1580

(858)688-1429

 $5,149,728

 $5,455,018

 $5,139,639

 $991,085

 $4,201,238

 $5,806,720

Bid + CCOs

 $2,643,471

 $3,089,611

 $4,633,918

 $672,385

 $3,424,030

 $4,451,001

Comp To  date

 $265,060

 $207,933

 $381,568

 $142,109

 $54,764

 $1,816,212

This Month

02/27/17

01/20/17

11/14/16

03/14/17

09/07/16

08/10/17

Awarded

04/12/17

02/06/17

12/09/16

04/06/17

09/28/16

08/29/17

Approved

05/29/19

04/09/18

02/28/18

03/30/18

12/20/18

02/14/18

Est Comp

 27%

 78%

 100%

 90%

 53%

 80%

%Time

 50%

 57%

 86%

 68%

 80%

 76%

% Work 

 

 

OVER RUN

 

 

 

Message

11-405704

11-421604

11-415704

11-409004

11-295204

11-427304

Contract 

SSTG-S076-(030) 

ACNH-PP07-(118)E

ACHS-NHPP-(781)1

ACST-S094-(064)E

HSST-BGP0-(406) 

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

8707 RESEARCH DR.

585 W. BEACH STREET

5860 EL CAMINO REAL

585 W. BEACH STREET

871 N. BROADWAY WAY

871 N. BROADWAY

2863 CARMEL VALLEY RD

817 SWEETWATER RD

1463 BROADWAY

4001 EL CAJON BLVD

STE 208

ESCONDIDO, CA 92025

ESCONDIDO, CA 92025

DEL MAR CA 92014

SPRING VALLEY, CA 91977

EL CAJON CA 92118

SAN DIEGO,CA 92108

Accepted

Location
Storm Water
Plan
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11District

11-SD-125-9.8/12.4

11-SD-163-.5/3.2

11-SD-163-4.1/4.9

11-SD-163-8.4/9.4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

Fed Aid

TEA4

HE11

HA22

HA23

HA25

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

Description 

STORMWATER MITIGATION - MEDIAN

RESTORE AND ENHANCE THE HISTORICAL

REVISE INTERCHANGE/WIDEN OC AND

RECONSTRUCT INTERCHANGE

STORM WATER MITIGATION SLOPE

LANDSCAPE MITIGATION

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ESCONDIDO  CA 92029

FRESNO, CA 93720

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

FRESNO, CA 93720

FRESNO, CA 93720

LAMAN, MATTHEW

ARINDUQUE, RAY

ALSHEIKH JASON

COVARRUBIAS, CARLOS

ARINDUQUE, RAY

SAGGESE CARMINE

Resident
Engineer

(858)688-1526

(858)688-1511

(858)688-1473

(760)410-8119

(858)467-4084

(858)688-1542

 $2,910,110

 $3,855,033

 $30,809,238

 $8,788,865

 $1,877,090

 $1,115,406

Bid + CCOs

 $426,364

 $3,664,581

 $3,264,942

 $8,771,349

 $1,710,684

 $741,876

Comp To  date

 $87,111

 $13,130

 $363,847

 $7,856

 $8,977

 $2,437

This Month

08/07/17

03/21/14

06/16/17

01/28/15

06/11/14

12/17/14

Awarded

08/29/17

04/10/14

07/18/17

02/17/15

06/26/14

01/09/15

Approved

12/31/19

01/29/18

10/14/20

05/24/18

09/20/18

02/20/20

Est Comp

 9%

 0%

 9%

 87%

 0%

 0%

%Time

 15%

 0%

 11%

 97%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-292004

11-265014

11-085784

11-241514

11-292304

11-2T2514

Contract 

ACNH-P125-(019)E

CNHP-0051-(626)E

  

  

STPI-805 -(628)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

7726 N FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

7726 N. FIRST STREET, #137

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

871 N. BROADWAY

7177 OPPORTUNITY RD.

4001 EL CAJON BLVD

STE 208

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

ESCONDIDO CA, 92025

SAN DIEGO, CA 92111

SAN DIEGO, CA 92105

Accepted

Location
Storm Water
Plan
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 $20,862,390 $499,189,115 $925,355,844

11-SD-805-15.7/17.5

11-SD-805-23.7/27.6

11-SD-805-26.8/27.3

Fed Aid

HB5

HB32

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

Description 

ROADSIDE SAFETY IMPROVEMENT

1 HOV LN IN EACH DIR AND A S FACING

HWY PLANTING & LONG TERM PLANT

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ESCONDIDO  CA 92029

RIVERSIDE CA 92509

FRESNO, CA 93720

FIGUEROA, RENE

MCMILLAN, STEVE

ARINDUQUE, RAY

Resident
Engineer

(858)688-1551

(858)688-1435

(858)467-4084

 $2,410,584

 $80,463,630

 $1,363,304

Bid + CCOs

 $502,669

 $79,568,113

 $935,965

Comp To  date

 $0

 $0

 $4,274

This Month

07/21/17

03/16/12

06/22/15

Awarded

08/15/17

03/30/12

07/13/15

Approved

10/24/18

04/02/18

03/05/19

Est Comp

 20%

 99%

 67%

%Time

 21%

 99%

 68%

% Work 

 

 

 

Message

11-410804

11-2T2004

11-2T0414

Contract 

ACIM- 805-(637)E

CMLN-6211-(106)

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

621 S ANDREASEN DRIVE, SUITE

1995 AGUA MANSA ROAD

7726 N FIRST STREET, #137

1463 BROADWAY

6480 WEATHERS PLACE,

SUITE 235

7177 OPPORTUNITY ROAD

EL CAJON, CA 92021

SAN DIEGO, CA 92121

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan



11-263304

11-263314

11-076714

11-418514

11-418524

11-2M9604

11-404404

11-080234

11-2M9404

11-419114

11-244004

11-282304

11-2T1784

11-2E1504

11-410904

11-421504

11-002714

11-2M8204

11-0223U4

11-2T2174

11-237964

11-408704

Contract

11-IMP-8-38.7/39.3

11-IMP-8-38.8/39.2

11-IMP-8-38.9/38.9

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-78-15.6/50

11-IMP-78-9.2/14

11-IMP-98-31.6/32.1

11-IMP-115-3.2/8.5

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-31.7/31.7

11-SD-5-35.8/38.5

11-SD-5-38.1/39.3

11-SD-5-.3/5.4

11-SD-5-.4/20.1

11-SD-5-20.3/21.4

11-SD-5-25.9/42.7

11-SD-5-29.1/30.5

11-SD-5-37.4/46.5

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-413504

11-414804

11-408604

11-419104

11-2T1904

11-282504

11-406404

11-403204

11-414904

11-262204

11-409304

11-257154

11-299104

11-405704

11-080174

11-421604

11-415704

11-409004

11-295204

11-292004

11-427304

11-265014

Contract

11-SD-8-15.3/21.6

11-SD-8-.3/1.7

11-SD-8-.5/.7

11-SD-8-/18.4

11-SD-15-5.6/6

11-SD-15-/0

11-SD-54-1.8/1.9

11-SD-67-4.6/19

11-SD-67-21.0/21.6

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-7.3/12

11-SD-78-13.0/14.1

11-SD-78-/16.5

11-SD-94-46.9/58.9

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-125-.9/6.9

11-SD-163-.5/3.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-085784

11-241514

11-292304

11-2T2514

11-410804

11-2T2004

11-2T0414

Contract

11-SD-163-4.1/4.9

11-SD-163-8.4/9.4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

11-SD-805-15.7/17.5

11-SD-805-23.7/27.6

11-SD-805-26.8/27.3

Cnty Rt Pm

8

8

8

8

9

9

9

Page
Statement of Ongoing Contracts - Index

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $925,355,844  $499,189,115

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $136,780,425

 $25,772,318

 $107,276,637

 $156,548,582

 $498,977,882

 Bid + CCO

 $42,800,957

 $11,748,967

 $88,880,362

 $37,420,659

 $318,338,170

 Work Comp

District Total:

-I-

-F-

-S-

-SH-
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District

 $19,888,116

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $19,888,116
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